

Policy, Permitting and Funding Subcommittee:

John Clark, Mark Davis, Jeff Tinsman, Rick Cole, Roy Miller, Bob Legates, Scott Figurski, Rob Robinson, Debbie Rouse, Julie Wheatley

Information Gathering and Synthesis Subcommittee:

Bart Wilson, Mike Bott, John Ewart, Josh Thompson

Education and Outreach Subcommittee:

Sally Boswell, Ed Lewandowski, Bill Baker, Bob Dorman, Limbo Voss or appointee

Shellfish Aquaculture Tiger Team Deliverables for Subcommittees and Timeframes

Primary Project Deliverables through Subcommittees

Policy, Permitting, and Funding Subcommittee

- Determine what policy and regulations that are still in effect need to be addressed to allow for viable commercial oyster aquaculture or develop specific “Inland Bays” regulations. **Report to team at June 5th meeting**
- Determine needs and potential options for leasing and permitting options. **Report to team at June 5th meeting**
- Determine the process of absolving prior non relevant regulations or should we develop specific “Inland Bays” regulations. **Report to team at July 3rd meeting**
- Determine what new policy and regulations need to be addressed and/or drafted to allow for viable commercial aquaculture. **Report to team at July 3rd meeting**
- Discussion of all new policy and regulations through the team.

Data (GIS) collection and synthesizing subcommittee

- Determine what data has been collected and what data is still needed to form a Commercial oyster aquaculture suitability map (GIS layer). **Report to team at June 5th meeting**
- Synthesize data into a GIS layer showing potential oyster aquaculture areas. **Draft product presented to team at July 3rd meeting**
- Discussion of potential prioritized leased areas through the team. **Agenda item for July 3rd meeting**

Education and Outreach Subcommittee

- Determine needed publications and for what audiences. **Report to team at June 5th meeting**
- Determine public input strategies. **Report to team at July 3rd meeting**
- Develop targeted outreach efforts. **Report to team on or before Aug 7th meeting**

Primary Project Goals for the Tiger Team

- New draft Commercial Aquaculture Legislation agreed on by the Tiger Team. **Nov 6th meeting**
- Submit new Commercial Aquaculture Legislation. **On or before Dec 4th meeting**
- Political support and who to contact.
- Public Input discussions.